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DATE: April 19, 1999
SUBJECT: Tilton Plating Emergency Response, Tilton, Vermilion County,

Tlinoi . "
FROM: Cindy NOWR;M S, Chicago, RS 2

TO: K. Mould, U.S. EPA, OSWER, Washington, DC................coomrmvrvororrvenn (FAY)
o ld W. Camncy, Chief, FERB, Chicago, IL. ...........ccccoeveiemvveve e (FAX)
B. Bolen, Chief, RS-II, Chicago, IL............c....or oo oeeeeeeeraron (FAX)

B. Measenger, Chicf, BSS, Chicago, IL................ccccoiiinvincninnvrennn . (FAX)
Q. Namsete, OPA, Chioago, IL..........c.ccooooiii i iee it e e vee e
A. Cayle, ORC, Chicago, IL.............cccoovvvveenrecvenrrnneireeceeeecnon e (FAX)
L Tangey, USCG 2. i iieniiiie s e et e e een e (703) 2354837
| U.S. Fish & Wildlife Service IL .. ... ... .. .........(309)793-5804
M. Weber, IEPA, Springfield, 1L ... ... .......... (217)782-3258

POLREP # 5
L BACKGROUND

Site No: B389 Dellvery Order No: 0007
CERCLIS No: ILSFN0507790 ERNS No:

~ Respouse Anthority: CERCLA NPL Status: Non-NPL
State Notiflcation: Start Date: 9/25/98
Demebiiizstion Date; Completion Date:

Status of the Action Memorandum: Signed on 12/14/98
IIL, INCEDENT INFORMATION
Review the Initial POLREP
1V. RESPONSE INFORMATION
1. Courremt situation
During the week ending April 17, 1999, the OSC mobilized the ERRS contractor to complete
the T & D for the staged hazardons material inside the facility,. The weather condition for the
weekwasmlldcmtlitionswithtempuamresinthcmid60°Fﬂuough4/l4l99wit.bhighwinds
and rain on 4/15/99 and 4/16/99.

On 4/13/99, 14 cubic yards of chromium solids, 14 drams ¢hromium liquid, and one lab
overpack drum of cyanide were transported off site to the disposal facility. On 4/14/99, the



remaining droms inside the building were iransported to the disposal facility. One roll-off box
of non-hazardous debris was loaded and sent to the local landfill.

On4ll$l99,mchﬁldingwasdumﬁshedandmewnummamdwestwanwasscpamwdﬁom
the non-hazardous debris. Two trucks of non-hazardous debris were loaded and sent to the
local landfill. Work was discontimued due to inclement weather,

2. Removal activitics to date:

YVYVVVVYVVYVYY

Overpacked deteriorated containers.

Staged of all drums and other containers in buildiag.

Sampled, hazcatted, and categorized all disposal waste streams on site.
Arrangement off site of T & D of drums and debris.

Conducted an extent of contamination soil study.

Conducted T & D for the material inside the building (Seven waste manifest were shipped out).
Sort non-hazardous and hazardons building debris.

Began air monitaring during demolition and excavation.

B.__ Planncd Removl Action:

Continue o0 load non-hazardous debrig into roll-off boxes to be transported for disposal.
Continue to air monitor for lead, cadmium, and chromium.

Begin excavation of contaminated concrete and soil.

Arrange for T & D for the contaminated concrete and soil.

Backfill excavated arcas and restore regidential properties.

N VvVvVvVVvYyv

Next Step
N further action
C. Key lovce

Based on IEPA investigations, there may be contaminated $oil on the adjacent property to the west of site (

on ruilroad property). Presently the U.S EPA is attempting to gain access to the property to collect

sanpies.

After the waste was accepted by Chem-Met in Brownstown, M, loaded onto the truck, and transported to

their facility on 4/13/99, Chem-Met contacted Earth Tech on 4/14/99, informing them that another

menifest was required for the cyanide and flammable paint waste. The waste was not being disposed of at

the facility, but at another facility in Ortando, FL. The Illinois manifests werc returnod to the disposal

facility on 4/14/99, and the material was transported to Orlando, FL.

V. COST INFORMATION

___ Affiliation Present Cost %
Earth Tech (4/13/99) 107,168.00 250,000.00 57.1 |
START 17,960.16 30,000.00 40.1
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Disposal Table

Tilton Plating Sitc
Tilton, Vermilion County, llinois

Vaste Date Volume Manifest Numnber Disposal facility

RQ, Hazardous solid, 4/13/9 | 15 cubic yards ILD98491925599-02 Chem-Mct Services

1.0, (cadmium) UN3077 18550 Alles R
Brownstown, MI 48192

RQ, Environmental hazard | 4/13/99 | 1 drm (50 Ibs) 1.D98491925599-02 Chem-Met Sexvices

Sub. n.o.s. 9, (copper

sulfate), PG MM

RQ, Hazardous Waste, 4/13/99 | 14 drums (885 gallons) | ILD98491925599-01 Cheni-Met Services

Liquid, no.s. 9,

(chromium), NA 3082, PG

m

RQ,PCBs, n043.9, 4/14899 | 1 drum (125 1bs.) 00003 Superior Special Services

UN2315, PG 1275 Minera] Springs Dr.
Port Washington, W1
53074

RQ, Waste Paint Related | 4/14/99 | 1 drum (100 [bs.) ILD98491925599-04 Chem Con

wsterial, 3, UN1263, PG 10100 Rocket Blvd

I* Orlando, FL., 32824

RQ, Waste Cysnide 4/14/99 | 1 drum (40 Ibs.) ILD98491925599-05 Chem Con

Solution, n.o.s. (zinc

cvanide, potassium

cvanide) 6, UN1935 PG I*

RQ, Waste Corrosive 4714799 | 9 drums (515 gatlons) ILD9849192559-06 Chem-Met

Liquid, n.o.s. 8, UN 1760,

| PG T (cloromiwm)

RQ, Waste Corrosive 4/14/99 | 12 drums (720 gallons) 1.D9849192559-07 Chem-Met

Liquid, n.o.s. 8, UN 1760,

P3 M (sodivm Hydroxide)

Non-Hazardous Debris 4/15/9% | 20 cubic yards Profile # 540728-01 Waste Management
Twin Bridges
Denville, N

Non-Hazsrdous . bris 4/16/99 | 55 cubic yards Profile # 540728 02 & | Waste Management

3 Twin Bridges

Danville, IN

* - Chem-Met indicated that their MI facility could not accept or dispose of the cyanide and flammahle solid waste
streams. The manifest needed to be changed with the Orlmndo, FL, facility accepting the waste, of the load would

hitve beer: rejected.




